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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Boart will be ramping down from 5 drills for the Christmas 
break 

• Continue rock coring and rock production drilling this week; 
will be shut down Christmas week  

• Continue pressure testing and grouting this week; will be 
shut down Christmas week 

• Continue work on V-Line treatment, with grouting beginning 
this week 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Boart Longyear continued drilling 
(overburden) and casing using the sonic method in the 
critical section of TO#4.  Boart is running 5 rigs on the 
day shift, and 4 on the night shift.  There are a total of 
803 holes in Overburden, drilled and cased.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.    
ACT/Boart Longyear completed the five exploratory 
holes in Critical Area #1, and temporarily suspended 
working on exploratory alluvium holes until the V-Line is 
in place.  ACT/Boart Longyear worked on V-Line treat-
ment, with six of 23 completed.  There is a total of over 
310,400 gallons of grout in 425 holes along the embank-
ment.  To date, over 314,929 gallons of grout have been 
pumped into the foundation.  
 
 
 

Lake Cumberland elevation on 12/17/07 was 683.05.  The planned dis-
charge is 6800cfs until 7:00am Tuesday.   The discharge will then increase 
to 10500cfs thru 7:00 am Friday.  The extra discharge is to test Unit #6 
as well as lower the pool elevation.  If the pool level is coming down at a 
satisfactory rate, the discharge will be reduced to 6800 cfs. There is very 
little rain forecasted for the next five days.  

Wolf Creek Dam 
Weekly Update 

Sleeve Port Casing Installation 


